IFSC senha para desbloquear: "ifsc"

DEPARTAMENTO DE OBRAS E ENGENHARIA

ADEQUACOES NAS INSTALACOES DE PREVENGAO INSTITUTO FEDERAL

OBRA " ONTRA INCENDIO NO CAMPUS ITAJAI DO IFSC

CRONOGRAMA FISICO-FINANCEIRO

12 Parcela 30 dias
Item Descrigéo R$ MAT R$ MO R$ Total %
R$ MAT %
1 SERVICOS PRELIMINARES 2.830,89 328,05 3.158,94| 1,97% 100,00% 2.830,89 100,00% 328,05
2 ADMINISTRACAO LOCAL 0,00 29.836,14 29.836,14| 18,61% 33,33% 9.945,38
3 IMPLANTACAO E CASTELO D'AGUA 23.153,39 9.839,18 32.992,57| 20,58% 100,00% 23.153,39 100,00% 9.839,18
4 BLOCOS 1,2E 3 30.512,86 10.469,48 40.982,34| 25,56% 60,00% 18.307,72 60,00% 6.281,69
5 FABRICA 8.915,36 4.103,13 13.018,49| 8,12%
6 AUDITORIO 5.716,07 2.153,44 7.869,51| 4,91% 40,00% 2.286,43 40,00% 861,38
7 CANTINA 2.097,20 800,60 2.897,80| 1,81% 40,00% 838,88 40,00% 320,24
8 PORTARIA DE PEDESTRES 2.480,29 638,43 3.118,72| 1,95% 40,00% 992,12 40,00% 255,37
9 CENTRAL GLP BLOCO 2 414,74 155,04 569,78| 0,36% 20,00% 82,95 20,00% 31,01
10 ITENS DE USO GERAL 2.921,36 135,92 3.057,28| 1,91%
11 DOCUMENTACAO E LAUDOS 4.929,48 17.876,43 22.805,91| 14,23%
Total Material (R$) 83.971,64 57,75% 48.492,37
Total M&o-de-Obra (R$) 76.335,84 36,50% 27.862,29
Total Global (R$) 160.307,48 47,63%

Total Geral Acumulado (R$) 47,63%
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IFSC senha para desbloquear: "ifsc"

DEPARTAMENTO DE OBRAS E ENGENHARIA

ADEQUACOES NAS INSTALACOES DE PREVENGAO INSTITUTO FEDERAL

OBRA " -ONTRA INCENDIO NO CAMPUS ITAJAI DO IFSC

CRONOGRAMA FISICO-FINANCEIRO

22 Parcela 60 dias
Item Descrigéo R$ MAT R$ MO R$ Total %
R$ MAT %
1 SERVICOS PRELIMINARES 2.830,89 328,05 3.158,94| 1,97%
2 ADMINISTRACAO LOCAL 0,00 29.836,14 29.836,14| 18,61% 33,33% 9.945,38
3 IMPLANTACAO E CASTELO D'AGUA 23.153,39 9.839,18 32.992,57| 20,58%
4 BLOCOS 1,2E 3 30.512,86 10.469,48 40.982,34| 25,56% 40,00% 12.205,14 40,00% 4.187,79
5 FABRICA 8.915,36 4.103,13 13.018,49| 8,12% 70,00% 6.240,75 70,00% 2.872,19
6 AUDITORIO 5.716,07 2.153,44 7.869,51| 4,91% 60,00% 3.429,64 60,00% 1.292,06
7 CANTINA 2.097,20 800,60 2.897,80| 1,81% 40,00% 838,88 40,00% 320,24
8 PORTARIA DE PEDESTRES 2.480,29 638,43 3.118,72| 1,95% 40,00% 992,12 40,00% 255,37
9 CENTRAL GLP BLOCO 2 414,74 155,04 569,78| 0,36% 80,00% 331,79 80,00% 124,03
10 ITENS DE USO GERAL 2.921,36 135,92 3.057,28| 1,91%
11 DOCUMENTACAO E LAUDOS 4.929,48 17.876,43 22.805,91| 14,23%
Total Material (R$) 83.971,64 28,63% 24.038,33
Total M&o-de-Obra (R$) 76.335,84 24,89% 18.997,07
Total Global (R$) 160.307,48 26,85% 43.035,40

Total Geral Acumulado (R$) 74,48% 119.390,06
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IFSC senha para desbloquear: "ifsc"

DEPARTAMENTO DE OBRAS E ENGENHARIA

ADEQUACOES NAS INSTALACOES DE PREVENCAO

OBRA  CONTRA INCENDIO NO CAMPUS ITAJAI DO IFSC e
CRONOGRAMA FiSICO-FINANCEIRO
32 Parcela 90 dias
Item Descrigéo R$ MAT R$ MO R$ Total %
R$ MAT %
1 |SERVICOS PRELIMINARES 2.830,89 328,05 3.158,94| 1,97%
2  |ADMINISTRAGAO LOCAL 0,00 29.836,14 29.836,14| 18,61% 33,33% 9.945,38
3 |IMPLANTAGAO E CASTELO D'AGUA 23.153,39 9.839,18 32.992,57| 20,58%
4 |BLOCOS12E3 30.512,86 10.469,48 40.982,34| 25,56%
5 |FABRICA 8.915,36 4.103,13 13.018,49| 8,12% 30,00% 2.674,61 30,00% 1.230,94
6 |AUDITORIO 5.716,07 2.153,44 7.869,51| 4,91%
7  |CANTINA 2.097,20 800,60 2.897,80| 1,81% 20,00% 419,44 20,00% 160,12
8 |PORTARIA DE PEDESTRES 2.480,29 638,43 3.118,72| 1,95% 20,00% 496,06 20,00% 127,69
9 |CENTRAL GLP BLOCO 2 414,74 155,04 569,78| 0,36%
10 |ITENS DE USO GERAL 2.921,36 135,92 3.057,28| 1,91%| 100,00% 2.921,36|  100,00% 135,92
11 |DOCUMENTAGCAO E LAUDOS 4.929,48 17.876,43 22.805,91| 14,23%|  100,00% 4.929,48|  100,00% 17.876,43
Total Material (R$) [RERRe AN 13,62% 11.440,95
Total Mao-de-Obra (RS$) [S/ereil:rl 38,61% 29.476,48
Total Global (R$) 160.307,48 25,52% 40.917,42
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Total Geral Acumulado (R$)

100,00% 1

60.307,48




